COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2014

ESTI MATE SUMVARY 07:51: 25
CONTI D C18905 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 18905- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 364.0 DAYS TIME ALLON 11/30/201 FI XED COVPLETI ON DAT!
SH285: MEDI AN CABLE RAI L PERCENT TIME:  360. 40 ORI G TIME ALLOW 11/30/201 FIXED COVPLETI ON DAT
PRQJECT NO SHE2854- 128
SH285: MEDI AN CABLE RAI L
NAVE OF RQAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 05/ 02/ 2014 DATE TI ME STARTED 08/ 22/ 2012
4850 CGEl GER BLVD DATE LET 07/ 19/ 2012 DATE WORK BEGAN
DATE AWARDED 07/ 30/ 2012 DATE TI ME STOPPED 08/ 20/ 2013
DATE CONTRACT EXECUTED 08/ 20/ 2012 DATE ACCEPTED 08/ 20/ 2013
COLORADO SPRI NGS CO 80915 DATE NOTI CE TO PROCEED 08/ 22/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 113, 785. 32 PARTI Cl PATI NG $ 1,113,785.32 $ 0.00
AVWARD PRQJIECT AMT: $ 1,086, 225. 58 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,113, 785. 32 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,113, 785. 32 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 16, 293. 38
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,113, 785. 32 16, 293. 38
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,113, 785. 32 16, 293. 38
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 16, 293. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18905 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18905- BI D ESTI MATE RUN 05/ 02/ 2014
PRQJECT: SHE2854- 128 ESTI MATE NO 0007 07:51: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0010 202-00035 *Renoval of Pipe 87. 000 87. 000
LF 0. 000 0. 00
55. 00000 87. 000 4, 785. 00
0015 202-00090 Renoval of Delineator 37.000 37.000
EACH 0. 000 0. 00
5. 00000 37.000 185. 00
0020 202-00210 *Renmoval of Concrete Pavenent 186. 000 186. 000
SY 0. 000 0. 00
32. 00000 186. 000 5, 952. 00
0025 202-00810 Renoval of Ground Sign 15. 000 15. 000
EACH 0. 000 0. 00
75. 00000 15. 000 1, 125. 00
0030 202-00895 Renoval of [|npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2. 000 1, 600. 00
0035 202-01000 Renoval of Fence 1, 370. 000 1, 370. 000
LF 0. 000 0. 00
0. 65000 1, 370. 000 890. 50
0040 203- 00000 *Uncl assi fied Excavation 15. 000 15. 000
CY 0. 000 0. 00
26. 00000 15. 000 390. 00
0045 203-01500 *Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 2. 000 2.000
HOUR 0. 000 0. 00
450. 00000 2. 000 900. 00
0055 208- 00002 *Erosion Log (12 Inch) 710. 000 710. 000
LF 0. 000 0. 00

4. 25000 710. 000 3,017.50



CONTI D C18905 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18905- BI D ESTI MATE RUN 05/ 02/ 2014
PRQJECT: SHE2854- 128 ESTI MATE NO 0007 07:51: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00004 *Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0065 208-00034 *Gravel Bag 1, 882. 000 1, 882. 000
LF 0. 000 0. 00
4. 75000 1, 882. 000 8,939. 50
0070 208- 00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
600. 00000 4. 000 2,400. 00
0075 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0080 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0090 208-00107 *Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0095 208- 00205 *Erosion Control Supervisor 139. 000 139. 000
HOUR 0. 000 0. 00
45. 00000 139. 000 6, 255. 00
0100 210- 00090 Reset Del i neat or 497. 000 497. 000
EACH 0. 000 0. 00
28. 00000 497. 000 13, 916. 00
0105 210-00810 Reset Gound Sign 4.000 4. 000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0110 210-04020 *Modi fy Inlet 5. 000 5. 000
EACH 0. 000 0. 00
1, 620. 00000 5. 000 8, 100. 00



CONTI D C18905 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18905-BI D ESTI MATE RUN 05/ 02/ 2014
PRQJECT: SHE2854- 128 ESTI MATE NO 0007 07:51: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seeding (Native) 17.900 17.900
ACRE 0. 000 0.00
720. 00000 17.900 12, 888. 00
0120 212-00032 *Soi | Condi tioning 17.900 17.900
ACRE 0. 000 0. 00
2, 200. 00000 17.900 39, 380. 00
0125 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0.00
600. 00000 0. 000 0. 00
0130 213-00012 *Spray-on Mul ch Bl anket 17. 900 17.900
ACRE 0. 000 0. 00
4, 200. 00000 17.900 75, 180. 00
0135 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0140 216-00201 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
1. 55000 0. 000 0. 00
0145 304- 06007 *Aggregat e Base Course (C ass 6) 13. 460 13. 460
cY 0. 000 0.00
55. 00000 13. 460 740. 30
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2,152. 480 2,152. 480
TON 0. 000 0. 00
105. 00000 2,152. 480 226, 010. 40
0155 507- 00000 *Concrete Slope and Ditch Paving 16. 250 16. 250
CcY 0. 000 0. 00
220. 00000 16. 250 3,575. 00
0160 601-01000 Concrete Class B 20. 000 20. 000
CcY 0. 000 0. 00
100. 00000 20. 000 2,000. 00
0165 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 700. 000 700. 000
LF 0. 000 0. 00
16. 00000 700. 000 11, 200. 00



CONTI D C18905 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18905-BI D ESTI MATE RUN 05/ 02/ 2014
PRQJECT: SHE2854- 128 ESTI MATE NO 0007 07:51: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606- 00350 Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 975. 000 1, 975. 000
LF 0. 000 0. 00
19. 00000 1, 975. 000 37,525. 00
0175 606-00710 *Guardrail Type 7 (Style CA) 62. 500 62. 500
LF 0. 000 0. 00
70. 00000 62. 500 4,375.00
0180 606-00730 *Quardrail Type 7 (Style CD) 36. 000 36. 000
LF 0. 000 0. 00
75. 00000 36. 000 2,700. 00
0185 606- 01340 End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0190 606-01370 Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0195 606-01460 Medi an Ter m nal 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0200 606-02003 End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5, 100. 00
0205 606-20014 Tensi oned Cable Barrier (TL-4) 36, 216. 000 36, 216. 000
LF 0. 000 0. 00
9. 32000 36, 216. 000 337,533. 12
0210 606-21010 End Anchorage (Tensioned Cable Barrier) 40. 000 40. 000
EACH 0. 000 0. 00
1, 500. 00000 40. 000 60, 000. 00
0215 612- 00041 Del i neator (Flexible) (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0220 612- 00043 Del i neator (Flexible) (Type Ill) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D: C18905 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18905- BI D ESTI MATE RUN 05/ 02/ 2014
PRQJECT: SHE2854- 128 ESTI MATE NO. 0007 07:51: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-00012 Sign Panel (Class Il) 216. 000 216. 000
SF 0. 000 0. 00
27. 00000 216. 000 5, 832. 00
0230 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 216. 000 216. 000
LF 0. 000 0. 00
12. 50000 216. 000 2,700. 00
0235 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 18. 000 18. 000
EACH 0. 000 0. 00
190. 00000 18. 000 3,420. 00
0240 614-85003 I npact Attenuator (Low Mintenance) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0245 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0250 630- 00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0255 630- 00007 *Traffic Control I|nspection 5. 000 5. 000
DAY 0. 000 0. 00
80. 00000 5. 000 400. 00
0260 630-00012 *Traffic Control Managenent 99. 000 99. 000
DAY 0. 000 0. 00
300. 00000 99. 000 29, 700. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 7.000 7.000
EACH 0. 000 0. 00
33. 00000 7.000 231.00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 24. 000
EACH 0. 000 0. 00
33. 00000 24.000 792.00
0275 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 6. 000
EACH 0. 000 0. 00
33. 00000 6. 000 198. 00



CONTI D C18905 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18905- BI D ESTI MATE RUN 05/ 02/ 2014
PRQJECT: SHE2854- 128 ESTI MATE NO 0007 07:51: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 250. 00000 2.000 6, 500. 00
0285 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0290 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
22. 00000 50. 000 1, 100. 00
0295 630- 80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
7.50000 300. 000 2, 250. 00
0300 630-85020 *Mobi | e Attenuator 2. 000 2.000
EACH 0. 000 0. 00
23, 000. 00000 2.000 46, 000. 00
0305 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,113,785.32$% 0.00%$ 1,113,785.32

PRQJIECT TOTAL CURRENT AMI $ 1,113,785.32$ 0.00% 1,113,785.32



